FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June 2015

Date: June 23, 2015

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: 648 Piilani Street. £.0. Pox 4669 Contract No. 63575 [ \A
City, State ZIP: Hilo, HI 86720 DAGS Job No. 11-20-2683
PROJECT TITLE: Keakealani State Office Building, DOH Environmental Health Office Interior Security Improvements
CONTRACT [FOR INSPECTION BRANCH USE_

[ ] SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 576,600.00  |puE MONTHLY: [ 1 PROJECT SCHEDULE

{ ] DAILY REPORTS { ] PAYROLL AFFIDA\

[ PROJECT NAMEAND LOGATION- () ALL SONATURES

[ ]AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS PECIALTY | MISC:
Total $ - ![ ]} AIR CONDITION ACCEPTANCE [ ]PAINT ACCEPTANCE
Adjusted Contract Amount $ 576,600.00
WORK ACCOMPLISHED ' Basic Contract Change Order ' Total
Completed to Date 100.00% $ 576,600.00 0.00% $ - $ 576,600.00
Retained REDUCED[ ] $ 28,830.00 $ - $ 28,830.00
Amount Subject to Payment $ 547,770.00 $ - $ 547,770.00
Payments to Date 3 379,099.02 $ - 3 379,099.02
Payments Now Due $ 168,670.98 $ - $ 168,670.98
Payme:nt No. FINAL [ l 2

rh or proj Iready Accepted and/or " . < .

Gonvies, e Samer OfCoicTnwné|__ con orrceuse o o, 5 B P i et o

add..
[ ]Project Acceptance Date
[ 1Project Completion Date

have been made to this request; and least 80% of our workforce resides in Hawaii. [ ]
As a prefarred contractor, | have submitted all apprenticeship approval

1. Compuied and Checked by forms.
el
3. Recommended ijad Inspector or Engin Date
Isemoot Contracting Co., Ltd
%/\ 7 / Oé // 5 Name of Contractor

4. Recommended Area Engineer/Architect Date:

@T( \ sfes V) — (of 23(c
5 fpptov ndAehiefl or District Engineer Date By signature / Title Date

Dave Haraguchl- VP of E. Hawaii Operations

ublic Wai dministrator certifies that change orders have been issued and the work performed
//;?w JUL1 3205

ﬂale Public Works Administrator Date:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 63575
PROJECT TITLE: Keakealani State Office Building, DOH Environmental He  DAGS Job No.: 11-20-2683
o
7 CONTRACT]
9 LICENSE BASIC CONTRACT COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPEl % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $220,275.88| $220,275 88| 100.00% 5% $11,013.79/A

SUB-CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Alii Glass & Metal Glazing C-9182 $8,165.00 $8,165.00( 100.00% 5% $408.25
DWE, Inc. Electrical C-29231 $21,581.00] $21,581.00{ 100.00% 5% $1,079.05
Hawaii Sheetmetal & Mechan{Air Conditioning BC-27148 $293,478.12| $293,478.12| 100.00% 5% $14,673.91
Key Painting, Inc. Painting C-232994 $12,200.00| $12,200.00| 100.00% 5% $610.00
Les' Carpet & Drapery InstallaFlooring C-13726 $2,120.00 $2,120.00{ 100.00% 5% $106.00
Reginald Leite dba RSL Dryw{Gyp Board C-29694 $9,000.00 $9,000.00{ 100.00% 5% $450.00
Unitek Insulation, LLC Abatement C-11851 $5,800.00 $5,800.00] 100.00% 5% $290.00
Window World Window Covering $3,980.00 $3,980.00( 100.00% 5% $199.00
Total Retained from Subs $356,324.12| $356,324.12 $17,816.21|B

$576,600.00{ $576,600.00

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $28,830.00|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Isemoto Contracting Co., Ltd

Name of Contractor
BLG
Initial - Project Inspector or Engineer
T I C(13 (g

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 63575

PROJECT TITLE: Keakealani State Office Building, DOH Environmental| DAGS Job No.: 11-20-2683
o CHANGE
% ORDER
(o] LICENSE CHANGE ORDER| COMPL. %{ RETN AMOUNT
(_)’ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEL CMPLL % RETAINED

isemoto Contracting Co., Ltd |General Contractor ABC-1036 $0 $0 0.00% 5% $0|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPLI % RETAINED
5% $0
5% $0
5% $0
Total Retained from Subs $0 30 $0|B

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by.

Isemoto Contracting Co., Ltd

Name of Contractor %
— Initial - Project Inspector or Engineer
T L (U

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: KEAKEALANI STATE OFFICE BLDG - DOH ENVIRONMNTL HEALTH

OFC INTERIOR SECURITY IMPR

BILLING MONTH: June-15 DAGS JOB NO.: 1 1-20-2683 CONTRACT NO.: 63575

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1,2, 3

Suffix Fund Symbol Amount Earned Retainage Amount Due

02 Bl4-415M $177,548.40 $8,877.42 $168,‘e$70.98

4

Totals: $177,548.40 $8,877.42 $168,670.98
Change Order Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $177,548.40 $8,877.42 $168,670.98
Ne 27/i3/15
Verified By DATE

‘_:’f. (This Sectlon for Administrative Services Office Use Only)
oo Vendor Code 7062800

o

4}

Cost Code 3A1

Voucher No. TWoN 2
],)7/ JUL 17 2015

Verified By



